R-2721B Design-Build Procurement Timeline

Triangle Expressway Southeast Extension, East of Pierce Olive Rd to US 401

December 18, 2018

Industry Forum April 12, 2018
RFQ Advertisement July 2, 2018
Statement of Qualifications due from Design-Build Teams July 31, 2018

Department Announces Short-listed Teams

August 14, 2018

Department Issues Industry Draft RFP to Short-listed Teams

August 14, 2018

Department Holds Statement of Qualifications Debriefs

Week of August 27, 2018

First Meeting with Short-listed Teams

August 28, 2018

Flatiron-Branch JV & HDR 8:30AM
Lane-Blythe JV & WSP 10:15AM
Granite-Fred Smith JV & ICE 1:00PM
Archer Western & STV 2:45PM

Department Issues Second Industry Draft RFP to Short-listed Teams

August 31, 2018

Second Meeting with Short-listed Teams

September 25, 2018

Granite-Fred Smith JV & ICE 9:00 AM
Archer Western & STV 10:15 AM
Lane-Blythe JV & WSP 12:30 PM

Flatiron-Branch JV & HDR 1:45 PM

Department Issues Third Industry Draft RFP to Short-listed Teams

September 28, 2018




Third Meeting with Short-listed Teams

October 23, 2018

Lane-Blythe JV & WSP 9:00 AM
Flatiron-Branch JV & HDR 10:15 AM
Archer Western & STV 12:30 PM
Granite-Fred Smith JV & ICE 1:45 PM

Department Issues Final RFP to Short-listed Teams

October 30, 2018

Department Issues Final RFP including Addendum #1 to Short-Listed Teams

November 29, 2018

Department Issues Final RFP including Addendum #2 to Short-Listed Teams

December 14, 2018

Department Issues Final RFP including Addenda #1, #2 and #3 to Short-Listed Teams

December 18, 2018

Deadline for Submitting New Formal Alternative Technical Concepts

January 1, 2019

Technical Proposals and Fuel Usage Factor Chart/Estimate of Quantities Due

January 29, 2019

Price Proposals Due

February 8, 2019

Technical Presentations by Short-listed Teams

February 13, 2019

Open Price Proposals

February 19, 2019

Department Holds Technical Proposal Debriefs Pending Contract Execution

April, 2019

NOTE: All dates are approximate and subject to change.




